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City of Redlands: Municipal Utilities & Engineering Department                                                        
35 Cajon Street, Suite 15A, Redlands, CA 92373                                                                                                  

(909) 798-7698

PMP 2024 STREET RESURFACING PROJECT

City Engineer: Goutam Dobey City Inspector: Daniel Murbarger
Phone: (909) 435-7431 (Cell) Phone: (909) 437-8440 (Cell)

2 Week Look Ahead

Email: gdobey@cityofredlands.org Email: dmurbarger@cityofredlands.org

PROJECT DETAILS CONSTRUCTION PROGRESS
Contractor: Matich Corporation 

Description: This project will replace approximately twenty-eight (28) lane 
miles of streets, selective replacement of curb and gutter, and striping 
replacement at various locations throughout the City. 

Start Date: 10/15/2024
Anticipated End Date: February 2025

Work Schedule: M-F (7am - 4PM) excluding city recognized 
holidays. 

Project Updates & Issues

The Contractor has begun cold mill and overlay operations on Wabash Avenue. 

The Contractor will continue their cold mill and overlay operation on Wabash Avenue into next week. Full depth 
reclamation (FDR) work will begin on Greenspot Road, Garnet Street, and Amethyst Street. The FDR process of 

pulverizing, grading, cement treating, and paving will take about 2-3 weeks to complete on each street.

Current Construction Process

Construction notices have been given to affected 
residents. If restricted parking is necessary, "No Parking" 
signs will be posted 48 hours in advance of construction 

activities. Please take the proper precautions, and follow 
posted construction signs and installed traffic control.

BUDGET TRACKING ADDITIONAL INFORMATION

CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:
https://www.cityofredlands.org/node/3710

Project Cost: 4,677,377.00$                                      

Register for the distribution list to receive 
regular updates by sending an email to: 

MUEDProjectUpdate@cityofredlands.org

Approved Change Orders -$                                                        
Total Contract Value 4,677,377.00$                                      

Expended to Date: 1,025,803.25$                                
Balance: 3,651,573.75$                                      
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