

City of Redlands: Municipal Utilities & Engineering Department 35 Cajon Street, Suite 15A, Redland, CA 92373 (909) 798-7698

2023 ALLEY PAVING IMPROVEMENT PROJECT

City Engineer: Goutam Dobey Phone: (909) 435-7431 (Cell) Email: gdobey@cityofredlands.org City Inspector: Jim Peters Phone: (909)518-4552 (Cell) Email: jpeters@cityofredlands.org

Country Club Dr. between Mariposa Dr. a	ng 14 existing n drainage at g city recognized Project Update ne retaining curb and Palo Alto Dr. Alley #2 situated 2-Week Lool	and preparing base grade to pave Alley #1 located on Additionally, they are preparing to grade and repave I on Crescent Ave. between Cajon St. and Elm St. k Ahead
The contractor is constructing forms for th Country Club Dr. between Mariposa Dr. a	ne retaining curb and Palo Alto Dr. Alley #2 situated 2-Week Lool	and preparing base grade to pave Alley #1 located or Additionally, they are preparing to grade and repave I on Crescent Ave. between Cajon St. and Elm St. k Ahead
Country Club Dr. between Mariposa Dr. a	ne retaining curb and Palo Alto Dr. Alley #2 situated 2-Week Lool	and preparing base grade to pave Alley #1 located on Additionally, they are preparing to grade and repave I on Crescent Ave. between Cajon St. and Elm St. k Ahead
Country Club Dr. between Mariposa Dr. a	and Palo Alto Dr. Alley #2 situated 2-Week Lool	Additionally, they are preparing to grade and repave I on Crescent Ave. between Cajon St. and Elm St. k Ahead
	-	on the west and east sides of Alley #2, situated at
Crescent Ave. and Culv	ert St, with the A	Alley to be completed by May 14th.
	Current Construc	tion Process
Construction notices have been given residents. If restricted parking is necessar signs will be posted 48 hours in advance o activities. Alleys will be closed for 3	y, "No Parking" of construction	Alley #1 setting forms for the retaining curb and prepping the base grade to pave.
BUDGET TRACKING		ADDITIONAL INFORMATION
Project Cost: \$	1,738,285.00	
Approved Change Orders \$	-	Register online to receive weekly updates by sending an
Total Contract Value \$	1,738,285.00	email with the subject line: 2023 Alley Project Updates.
Expended to Date: \$	290,827.00	To: MUEDProjectUpdate@cityofredlands.org
Balance: \$	1,447,458.00	
INTERACTIVE CITY	Y CAPITAL IMPRO	VEMENT PROJECT MAP LINK:
https://		