



**City of Redlands: Municipal Utilities & Engineering Department**  
**35 Cajon Street, Suite 15A, Redland, CA 92373**  
**(909) 798-7698**

## 2024 ALLEY PAVING IMPROVEMENT PROJECT


**City Engineer: Goutam Dobey**  
**Phone:** (909) 435-7431 (Cell)  
**Email:** gdobey@cityofredlands.org

**City Inspector: Daniel Murbarger**  
**Phone:** (909) 437-8440 (Cell)  
**Email:** dmurbarger@cityofredlands.org

### PROJECT DETAILS

**Contractor:** TRYCO GENERAL ENGINEERING  
**Description:** This project will involve repaving 6 existing alleys and installing a ribbon gutter to aid in drainage at various locations throughout the City.  
**Start Date:** 10/15/2024  
**Anticipated End Date:** December 2024  
**Work Schedule:** M-F (7am - 4PM) excluding city recognized holidays.

### CONSTRUCTION PROGRESS



### Project Updates & Issues

The contractor is currently onsite, completing work on Alley 4 (located between San Bernardino Ave and Dreka Ave, from Clay Street to Ohio Street) and Alley 5 (between Dreka Ave and Pioneer Ave, also from Clay Street to Ohio Street). They are connecting all concrete drive approaches to the V-gutter. In Alley 1, on Ash Street between Pine Avenue and Brookside Avenue, the base material has been imported and compacted in preparation for paving.

### 2-Week Look Ahead

The contractor will keep Alley 1 closed for the next two weeks to pour the base, compact it, and complete paving. Meanwhile, work on Alleys 4 and 5 is expected to be finished by the end of the week.

### Current Construction Process

Construction notices have been given to affected residents. If restricted parking is necessary, "No Parking" signs will be posted 48 hours in advance of construction activities. Alleys will be closed for 3 weeks.



Proposed drive approach connected to the V-gutter

### BUDGET TRACKING


Project Cost:	\$	483,955.00
Approved Change Orders	\$	-
<b>Total Contract Value</b>	<b>\$</b>	<b>483,955.00</b>
Expended to Date:	\$	160,383.00
Balance:	\$	323,572.00

### ADDITIONAL INFORMATION

**Register online to receive weekly updates by sending an email with the subject line: 2024 Alley Project Updates. To:**  
[MUEDProjectUpdate@cityofredlands.org](mailto:MUEDProjectUpdate@cityofredlands.org)




INTERACTIVE CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

<https://www.cityofredlands.org/node/3710>



## 2024 Alley Paving Project Location Map

### Legend:

-  2024 ALLEYS
-  PAVED
-  IN PROGRESS

0 600 1,200 1,800 2,400 Feet

